

Plan — cutover to the FMS

Jensen FMS · working document — draft, not agreed

26 July 2026

Contents

1. What to call it	1
2. The one thing that must not be staged	2
3. Sequencing principle: irreversibility ascending	2
4. Three workstreams, not one	2
5. The ladder	2
6. Data migration — what actually moves	4
7. External blockers (not ours to close)	4
8. Risks worth naming	5
9. Meeting plan — week of 17 Aug	5
10. Off-site copy to Jensen's own server	6
11. Open decisions for the 17–21 Aug sessions	7

Status: draft for the 17–21 Aug sessions with Dennis. Not yet agreed. Working document for Nazar. The owner-facing version is docs/CUTOVER-BRIEF.md — that one is written to be handed over and studied; this one holds the reasoning, the risk analysis, and the open decisions.

Companion reading: docs/STATUS.md (where the build stands), docs/OPERATIONS.md (accounts, secrets, switches), docs/PLAYBOOK-AUGUST.md (Dennis's solo stretch, which this follows).

1. What to call it

Use **cutover**. It is the standard term for the planned transition in which the *system of record* changes hands, and it is what this actually is.

Term	Use it for	Verdict
Cutover	The whole transition — the plan, the date, the sequence	The right word. Use it for this document and the event
Go-live	The moment one specific capability starts being real (invoicing go-live, email go-live)	Correct, but narrower. Use per-capability, not for the whole thing
Migration	Moving data from the old system into the new one	Correct, but it is only one workstream inside the cutover
Switchover	—	Understood by everyone, but colloquial. Fine in speech, not in the document title
Turnkey	A delivery model where a finished system is handed over ready to use	Wrong word. It describes how something is <i>sold</i> , not how an organisation <i>transitions</i> . Avoid it

Danish, for when the team reads it: *idriftsættelse* for a go-live, *systemskifte* or *overgang til nyt system* for the cutover as a whole.

2. The one thing that must not be staged

Everything below is staged except this: **there is a single hard date after which no new work is recorded in Excel or on paper.** Call it the **transfer date**.

Parallel running is the standard failure mode for a shop this size. If both systems accept new work for a month, neither is trusted, stock figures drift apart, and the team quietly falls back to the spreadsheet whenever the app asks a question they don't have the answer to. The cost of a partly-wrong FMS that everyone uses is far lower than the cost of two systems that disagree.

So: **one hard line for input, a ladder for output.** From the transfer date, every new bike, ticket, order and PO is born in the FMS. The old system becomes read-only history. What stays staged is which *outward-facing* and *irreversible* capabilities are switched on, and when.

3. Sequencing principle: irreversibility ascending

Order the ladder by how hard each step is to undo, cheapest first.

- A wrong work order is edited in ten seconds.
- A supplier email that has already been sent cannot be unsent.
- An issued invoice number is permanent — the INV series is allocated at issue and issued invoices are immutable; the only correction is a credit note in its own CRE- series.
- A voucher pushed to e-conomic lands in the bookkeeping and costs the revisor real work to unpick.

That ordering gives the ladder in §5. It also means the two genuinely dangerous switches (outbound_test_mode and the e-conomic production token) sit deliberately late, with named sign-offs in front of them.

4. Three workstreams, not one

Keeping these separate is what makes the plan schedulable — they have different owners and different blockers.

Workstream	Owner	Blocked by
Master data — parts, suppliers, customers, templates, the bike fleet	Dennis (data entry)	Nothing. Can start 3 Aug
Process — the team stops using paper and starts using the app	Dennis + team	Master data, Danish UI, role passwords, training
Systems of record — email, phone, invoicing, accounting	Nazar (switches) + revisor (sign-off)	Master data + external items in §7

Master data is the long pole and it is the one thing that cannot be compressed by working harder in August. It is also entirely self-serve today — the dashboard "Data housekeeping" fold lists it with live counts, and docs/PLAYBOOK-AUGUST.md §"Quiet-hour tasks" is already Dennis's task list for it. **The single most useful thing he can do before 17 Aug is drive those counts to zero.**

5. The ladder

Dates below are anchored to a transfer date of **Mon 31 Aug 2026** — a month end, which is the natural line for the bookkeeping, and two weeks after the 17-21 Aug sessions. Confirm or move it in Meeting 1; everything else shifts with it.

Stage 0 — Foundation (3 Aug → transfer date)

Nothing real flows. Everything reversible.

- Master data to zero outstanding: supplier emails, part origins, purchase prices, reorder points, the 5 missing HS codes.
- Existing bike fleet loaded (see §6) — needed before service work can be recorded against a real bike.
- Company CVR / bank / address into `src/lib/invoicing/company.ts` (code change, Nazar; blocked on Dennis sending the values).
- Danish UI on (`app_language / worker_language` → `da`). **Do this before training, not after** — the team should never learn the English labels.
- Role passwords set with the team present (`/admin/people`).
- Training session on the floor.

Gate to Stage 1: housekeeping counts at zero, the fleet loaded, the team has each done one real job end-to-end in the app.

Stage 1 — Transfer date (Mon 31 Aug)

The hard line. Internal operations only; nothing leaves the building.

- Every new bike, ticket, work order, MO, sales order and PO is created in the FMS from this morning.
- Excel and paper become read-only reference.
- POs are drafted and printed, **not** emailed — `outbound_test_mode` stays on for now.
- Invoices are **not** issued yet; completed work accumulates as uninvoiced and shows in the dashboard money band. That is intentional and visible.

Reversal: stop using the app; the old process still exists. Cheap for roughly the first week, expensive after that — which is why Stage 1 needs the Stage 0 gate to be honest, not optimistic.

Stage 2 — Outward-facing (≈ transfer + 1 week)

Two independent switches; do them on different days so a problem has an obvious cause.

- **Supplier email go-live** — untick `outbound_test_mode`. Requires the `orders@valent.dk` mailbox to exist first, or replies bounce.
- **Phone** — Dennis's company number onto the inbound trunk, then leave `inbound_shadow_mode`. Graduation criteria are in `docs/plan-inbound-triage.md`; the Danish transcription quality question in `docs/plan-live-call-recording.md` is a genuine prerequisite here and is still open (see §8).

Reversal: re-tick the switch. Already-sent mail cannot be recalled, so send the first two POs to a supplier Dennis can phone if it looks wrong.

Stage 3 — Money (≈ transfer + 2 weeks, or first completed job)

The first real invoice. This is the point of no return.

Entry gate, all four required:

1. Invoicing-parity workshop done — the app's invoice matches what Jensen sends today, line for line, in wording and VAT treatment.
2. Revisor has signed off weighted-average stock valuation and deposit VAT timing.
3. Company details in the invoice header (from Stage 0).
4. Number series confirmed with the revisor — where the INV series starts so it does not collide with anything already issued this year.

This also trips the auth decision. The standing "not now" on M1 auth names *the first real invoice issued* as the agreed trigger to reconsider (`docs/STATUS.md`, DECISIONS 2026-06-24). Today the perimeter is Vercel SSO plus a role system that is explicitly a UX wall, over permissive `anon_all` RLS. That was a fine trade for a build phase. Issuing real invoices against real customer data changes the calculus, and Stage 3 is where I owe the owner a decision

rather than a default. Not a blocker for the cutover — but it must be a conscious call made at Stage 3, not something that quietly never happens.

Stage 4 — Accounting (after 2-3 clean invoices)

e-conomic production cutover.

- Production grant token in place of the trial (expected end of July).
- **Clear any trial-stamped IDs first** — organizations.economic_customer_number, invoices.economic_voucher_id, economic_synced_at. There are none today; the landmine in STATUS.md exists to keep it that way. Do not push a real invoice to the trial agreement in the meantime.
- Revisor confirms journal, revenue account 1010, U25, payment terms.
- Push one invoice, have the revisor look at the voucher, then push the rest.

Stage 5 — Backfill (rolling, no deadline)

Historic records enter as they become relevant, not up front. See §6.

6. Data migration — what actually moves

The instinct is to migrate everything. Resist it: history that nobody queries is pure cost and pure risk.

Data	Migrate?	Why
Customers + contacts	Yes, before transfer	Everything downstream references them
Bikes in the field	Yes, before transfer	A service ticket needs a real bike to attach to. This is the one genuinely urgent backfill
Parts + suppliers	Already in	Done; the gap is attribute completeness, not rows
Current stock levels	Yes, one counted opening balance on the transfer date	Not a migration — a stock count. See below
Open orders (SO/PO/MO) at the transfer date	Yes, by hand	Should be a small number. Re-key them; do not import
Historic invoices	No	They live in e-conomic and Excel. Migrating them risks polluting the INV series for no operational gain
Historic repairs / service history	No	Enter on demand: if a bike comes back and its past matters, add a note then
Historic purchase prices	No	Landed cost is frozen at purchase by design. Back-filling fake FX and tariff snapshots would be worse than having no history

Opening stock is a physical count, not a data task. Pick the transfer-date morning, count the shelves, enter the counts as inventory adjustments. Any attempt to derive opening stock from spreadsheets will be wrong within a week and will poison every landed-cost figure that follows. Budget half a day and do it with the floor team.

7. External blockers (not ours to close)

These gate stages and none of them move by writing code. Chase them now.

Item	Gates	Owner
orders@valent.dk mailbox / catch-all	Stage 2 email	Dennis (Google Workspace)
e-conomic production grant token	Stage 4	Dennis / e-conomic
Revisor: stock valuation + deposit VAT	Stage 3	Dennis → revisor
Revisor: e-conomic journal / account / VAT numbers	Stage 4	Dennis → revisor
Revisor: INV series starting number	Stage 3	Dennis → revisor
Company CVR / bank / address	Stage 3	Dennis → Nazar
DA Custom Brokers on the 5 HS codes	Stage 0 (soft)	Dennis
Dennis's company number release for the trunk	Stage 2 phone	Dennis / telco

The revisor appears three times. **Book that conversation once, with all three questions on the agenda** — ideally with Nazar dialled in during Meeting 2.

8. Risks worth naming

- **Master data slips and the transfer date holds anyway.** The most likely failure. Mitigation: the Stage 0 gate is a count, not a judgement — the housekeeping fold reads zero or it does not. If it does not, move the date; do not lower the bar.
- **Danish transcription quality is still unproven.** Our only Danish samples are low-clarity (the 25 Jul Gladsaxe test call scored 0.37). One clean Danish bridged test call is the outstanding validation, and it gates Stage 2's phone half. It does not gate anything else — if it stays unresolved, ship Stage 2's email half and leave the phone in shadow mode.
- **The team reverts under pressure.** A busy week and the paper comes back out. Mitigation: the transfer date is a floor rule with Dennis's name on it, not an IT request; and a short daily check for the first week.
- **No CI pipeline.** Manual browser verification is the only safety net before a deploy (docs/BACKLOG.md). During cutover weeks, avoid deploying anything not needed for the cutover.
- **Every account is in Nazar's name.** See §10 — this is the real continuity risk, and it is larger than the backup question that surfaced it.
- **Sales leads have nowhere to go.** The Gladsaxe test call exposed it: an order_inquiry reaching /inbox can only be marked handled. If real customer calls land on the trunk at Stage 2 and a 25-bike enquiry arrives, the system will lose it. Either fix the lead path before Stage 2 or keep the phone in shadow mode. Tracked separately.

9. Meeting plan — week of 17 Aug

Three sessions, deliberately in different places, for different reasons.

Meeting 1 — at the workshop (Herlev), Mon 18 Aug, half day

Purpose: reality check and set the transfer date.

It has to be there because the questions are physical: where the bikes actually are, what is on the whiteboard, how a job sheet moves across the bench, whether the kit stickers match what is on the shelves.

1. Walk the floor. Compare the parts shelves against the catalog.
2. Watch Dennis do one real job end to end the way he does it today — silent observation, no coaching. Everything the app gets wrong shows up here.
3. Review the housekeeping counts together, live.
4. **Agree the transfer date** and write it down.
5. Confirm the fleet list to load (§6).

Meeting 2 — at Nazar’s, Wed 19 Aug, full day**Purpose: the work that needs uninterrupted focus and two screens.**

It has to be here because the workshop interrupts every ten minutes, and because the invoicing-parity workshop is genuinely hard: it is a line-by-line comparison of a real Jensen invoice against what the app produces. Him making the trip is also the point — this stops being a supplier delivering software and becomes two people shipping a thing together.

1. Invoicing-parity workshop. Real invoice, side by side, until they match.
2. Revisor on the phone: stock valuation, deposit VAT, e-conomic config, INV series start. All four questions in one call.
3. Role matrix — who sees what — against the people-and-roles model.
4. Off-site copy: walk the runbook in \$10, then **do a live restore rehearsal** together.
5. Sequence the ladder in \$5 against real dates and write the plan he keeps.

Meeting 3 — at the workshop, transfer date or the day before**Purpose: the team, not the owner.**

1. Danish UI on.
2. Role passwords set with each person present.
3. Everyone does one real job in the app, watched.
4. Opening stock count.

Between meetings: a 30-minute video check-in every Monday. Short, standing agenda, no slides.

10. Off-site copy to Jensen’s own server**Decided: on-site NAS / file server at the workshop.****What this is actually for**

Two different things get conflated here, and only one of them is a backup.

1. **Data survivability** — if Nazar’s laptop and the Supabase account both vanish, can Jensen reconstruct the system? This is the backup question, and it is the easy one: the backup-kit already produces exactly the right artefact.
2. **Account ownership** — GitHub, Vercel, Supabase, Twilio, Resend, Anthropic and the Dynadot DNS are all under Nazar’s accounts today (docs/OPERATIONS.md). A perfect backup on Dennis’s NAS does not give him a running service, a domain, or a phone number. **This is the bigger continuity risk and it deserves its own decision at Meeting 2** — either migrate to Jensen-owned organisation accounts, or agree a written arrangement with credentials in a shared Bitwarden vault. Do not let the backup conversation stand in for this one.

What goes across

Reuse backup-all; do not build a second pipeline. Per run:

- Git bundles of the repo — full history, restorable with no GitHub account.
- pg_dump of the Supabase database, custom format, plus a readable .sql schema.
- Supabase storage — part photos, bike photos, voicemail audio.
- migrations/, docs/, and backup-kit/HANDBOOK.md + RESTORE.md.
- Secrets: **separately encrypted, separate password**. They are Jensen’s to hold, but they do not belong in the same container as everything else and they certainly do not belong unencrypted on a network share.

Format — one change needed

The backup kit's `secure.sparsebundle` is AES-256 and correct, but it is a **macOS-native container**. A NAS or Windows server can store it perfectly well and nobody there can open it. A copy Jensen cannot open on their own hardware is theatre.

Recommendation: produce the Dennis copy as an AES-256 encrypted .7z alongside the existing `sparsebundle`. 7-Zip opens on Windows, macOS, Linux and most NAS firmware, and every IT person Dennis might call already knows it. Small change to the backup kit; no change to the local workflow.

Runbook (draft — walk it at Meeting 2, then move it to OPERATIONS.md)

1. On the workshop network, mount the NAS share (e.g. `//nas/jensen-fms-backup`).
2. `backup-all` with the `NT_ARCHIVE` drive attached — produces the current snapshot as normal.
3. Pack the Dennis copy: `git` bundles + DB dump + storage + docs into a single AES-256 `.7z`. Secrets into a second, separately-passworded `.7z`.
4. Copy both to the share as `jensen-fms-YYYY-MM-DD.7z / -secrets.7z`.
5. Keep the last 6 monthly copies; delete older ones.
6. Append a line to `RESTORE.md` on the share: date, sizes, what it contains.
7. Passwords: the archive password in Jensen's own password manager, held by Dennis. Never in the same place as the archive.

Cadence

Monthly, plus one immediately before the transfer date and one immediately after Stage 3's first real invoice. Manual is fine and honest — an automated copy nobody checks is worse than a monthly one somebody does.

The part to sit down and explain

Possession is not restorability. At Meeting 2, do a real rehearsal on Dennis's machine: pull a `git` bundle into a fresh clone, load a dump into a scratch Supabase project, open the app against it. Half an hour, and it converts an abstract reassurance into something he has personally seen work.

GDPR note

The archive contains customer contacts and call recordings. Jensen is the controller and it is their own data on their own server, so the copy is fine in principle — but it must stay encrypted at rest, access-controlled to named people, and listed in whatever record of processing they keep. Retention on the copies matches the media retention already configured in the app.

11. Open decisions for the 17-21 Aug sessions

1. **Transfer date** — proposed Mon 31 Aug. Confirm or move.
2. **Auth / M1** — Stage 3 trips the agreed trigger. Do we do it, defer it again with eyes open, or do a partial (kill `anon_all`, keep the role wall)?
3. **Account ownership** — migrate to Jensen-owned accounts, or a written arrangement plus a shared vault? (§10)
4. **Lead handling** — fix the `order_inquiry` dead end before Stage 2, or keep the phone in shadow mode until it is fixed?
5. **INV series start number** — revisor.
6. **Fleet backfill scope** — how many bikes in the field, and is there a list?
7. **Does the NAS exist and who administers it?** Path, protocol, capacity, who has credentials.